

Test Plan for Meesho.com Website

1. Test Plan Identifier

File Name: 1.0_Meesho_tplan_v1.0.doc

- Document Name: Test Plan – E-Commerce Shopping Application
- Version: MS_EC_1.0
- Date: 02-07-2026
- **Location:** Coforge Ltd, Greater Noida

2. Document History

REV	Author	Edits	Date
1.0	Abhinandan prasad, Graduate Engineer Trainee	Initial Draft	02/07/2026

3. Introduction

Meesho.com is an online e-commerce shopping platform designed to help users discover, browse, and purchase a wide variety of products across multiple categories such as fashion, home essentials, beauty, electronics, and groceries. The application allows users to register, log in, search for products, view product details, add items to the cart or wishlist, place orders, make secure online payments, track deliveries, manage their profiles, and review purchased products. This test plan defines the testing approach and scope required to validate the functional behavior, usability, performance, security, and reliability of the **Meesho.com** application.

4. Test Items

Specifies **what components/modules** will be tested.

Example:

- User Registration Module
- User Login Module
- Home Dashboard Module
- Profile Management Module
- Product Management Module
- Cart & Wishlist Module
- Product Search Module
- Product Details Page
- Logout Functionality

5. Features to be Tested

Medium priority features are features that have been stable and High Priority features are features that have been recently changed.

8. Test Approach / Test Strategy

Describes **how testing will be performed**.

The test strategy for Meesho.0 will include manual testing with automated testing(**Selenium With Java**) where time/need permits. Automated testing will be used to test the basic Interface objects keyboard and mouse navigation or any redundant tasks best translated to automation. Automated testing will be limited to a Win-64 platform because of Automation tool limitations.

- Sanity test will include an very short battery of tests to ensure the Meesho1.0 runs/launches and can connect to the back end database(**MySQL /SQL Server 2025**). Test execution will happen as individual component testing. These tests will be fully automated.
- **Acceptance tests** will include a short battery of tests that will only touch major features to ensure Meesho1.0 will operate smoothly at a basic level. These tests will be executed on **Windows 11 Home Single Language**. The goal will be to automate all of these tests.
- Full Functional tests will include a **comprehensive test** of all features listed in this document. These tests will be limited to the Windows 11 pro. These test will include automation with time allowing.

8.1 Types of Testing

- Smoke Testing
- Sanity Testing
- Functional Testing
- Integration Testing
- System Testing
- Regression Testing

8.2 Test Levels

- Unit Testing (by developers)
- Integration Testing
- System Testing
- Acceptance Testing

8.3 Test Techniques

- Black Box Testing
- Boundary Value Analysis
- Equivalence Partitioning
- Error Guessing **Functionality Testing**

Usability Testing

The usability testing will be accomplished by verifying the information in each window are accurate. Menus, icons and toolbar functionality will be tested as applicable to the navigation and results panes. Multi Window Overlapping will be tested because product supports opening of multiple documents.

Robustness/Reliability Testing

Test the GUI for correct keyboard and mouse navigation, windows, menus, buttons, etc. These tests will include Keyboard only navigation of Meesho1.0, Mouse only navigation. Correctness and existence of warning/error dialog boxes. The correct/expected functionality of buttons, icons and menus.

Stress Testing

Not applicable

9. Entry and Exit Criteria

9.1 Entry Criteria

Conditions to start testing:

- Requirements approved
- Test environment ready
- Test data available
- Build deployed

9.2 Exit Criteria

Conditions to stop testing:

- All planned test cases executed
- Critical and high defects closed
- Test summary report prepared

10. Test Deliverables

Test plan **1.0_ Meesho_tplan.doc**

Test Specification **1.0_ Meesho_tspec.doc**

Test Automation Plan TBD()

Test Checklist TBD

Test Logs TBD

Test tools Selenium 4.38, Postman, Rest Assured, Jmeter, Jenkins, Git and Git

Hub and Appium and MySql Server 2025

11. Testing Tasks & Resource Needs

- Use of MySql Server database.
 - Write Test Specification.
 - Write Test Automation plan.
 - Write Test Checklist.
 - Setup workspace.
 - Develop Automation script.
- Minimum requirements for platforms:

12. Schedule

Test Documentation

Document	Development Time		Sign-off Date	Dependencies
	Person-Days	Completion Date		
Test Plan	1day	02/07/2026	03/07/2026	Functional Spec. Review
Test Specifications	1 day	02/07/2026	03/07/2026	Test plan, Functional Spec, Review
Test Logs	TBD	02/07/2026		
Test Summary Report	TBD	02/07/2026		
Checklist	TBD	02/07/2026		

Test Development

Deliverable	Development Time		Dependencies
	Person-Days	Completion Date	
Functional Test Suite	1	02/07/2026	
Automation build			

<i>Deliverable</i>	<i>Development Time</i>		<i>Dependencies</i>

Test Execution

<i>Test Activity</i>		<i>Execution Time (Person-Days)</i>			<i>Dependencies</i>
		Alpha	Beta	FCS	
Acceptance		1 Day	1 Day	1Days	
Functional	Functionality	1	1		
	Usability	All High to Medium test cases			
	Robustness				
	Stress				
	Multi Inst.				
Regression					
Documentation Review		1	1	1	
Total Test Cycle		1	1	1	

13. Risks and Assumptions

Risks:

- **Environment Instability:** Delays in setting up the test environment could impact the schedule- VM is not working port no.-5103
- **Resource Availability:** Limited availability of testers could delay test execution.
- **Late Requirement Changes:** Changes in requirements during the testing phase could lead to additional testing efforts.
- **Contingencies:**
- **Backup Resources:** Have backup resources ready to join the testing effort if required.
- **Flexible Schedule:** Allocate buffer time in the schedule to accommodate unexpected delays.
- **Regular Communication:** Hold daily stand-up meetings to quickly address any issues that arise

14. Approvals \Sign of

POSITION	NAME	SIGNATURE	REVIEWED	APPROVAL
*Approval required Project Manager				
Test Engineers	Abhinandan prasad		Raghavendra BN	Raghavendra BN
Client Approval	Coforge			

